COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE SUMMARY

Page 1
ESTIMATE RUN 06/03/2021

16:27:30

CONTID: C22553R

PCN: 22553R-BID

ESTIMATE NO: 0002 PROG

COFRS REPORTING CATEGORY: 1

SPEC YR: 2005

FACS REF NO:

CONTRACT DESCRIPTION:
US 6 TUNNELS LIGHTING AND ITS

PROJECT NO:

NHPPOO6A-068
US 6 TUNNELS LIGHTING AND ITS

TIME CHARGED: 23.0
PERCENT TIME:

DAYS TIME ALLOW: 145 WORK DAYS

15.86 ORIG TIME ALLOW: 145 WORK DAYS

NAME OF ROAD:

PROJECT COUNTIES: JEFFERSON

CONTRACTOR:

Lumin8 Transportation Technologies, LLC

5920 LAMAR STREET

ARVAD; CO 80003

(303)422-7985

CLEAR CREEK

PAY PERIOD ENDING 05/28/2021
DATE LET 11/19/2020
DATE AWARDED 01/12/2021

DATE CONTRACT EXECUTED 01/21/2021
DATE NOTICE TO PROCEED  03/15/2021

DATE TIME STARTED 03/15/2021
DATE WORK BEGAN 03/15/2021
DATE TIME STOPPED

DATE ACCEPTED

CURRENT PROJECT AMT: $

AWARD PROJECT AMT:
PERCENT COMPLETE:
FUNDS AVAILABLE:

TOTAL CLAIMS:

APPROVED FOR

9,031,137.70  PARTICIPATING $ 16,921.00
$ 892037670  NON-PARTICIPATING 352,052.00
4.09% TOTAL EARNINGS 368,973.00
$ 8,662,164.70  STOCKPILED MATERIALS 880,167.97
GROSS EARNINGS 1,249,140.97
$ 0.00 RETAINAGE -11,069.19
SECURITIES ENCUMBERED 0.00
NET EARNINGS 1,238,071.78
LIQUIDATED DAMAGES 0.00
AUTOPAY ADJUSTMENT 0.00
AMOUNT DUE 1,238,071.78
OTHER ADJUSTMENTS 0.00
PAYMENT DUE
PAYMENT BY
PROJECT COMMENT:

ESTIMATE COMMENT:

149,040.00
149,040.00
880,167.97
1,029,207.97
-4,471.20
0.00

1,024,736.77
0.00

0.00

1,024,736.77

$  1,024,736.77



CONTID: C22553R COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 22553R-BID ESTIMATE RUN 06/03/2021

PROJECT: NHPPOO6A-068 ESTIMATE NO: 0002 16:27:30
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 202-00047 Removal of Electrical Equipment 1.000 0.000
LS 0.000 0.00
75,000.00000 0.000 0.00
0010 203-02330 Laborer 0.000 0.000
HOUR 0.000 0.00
34.00000 0.000 0.00
0015 208-00012 *Erosion Log Type 1 (9 Inch) 2,980.000 180.000
LF 280.000 1,960.00
7.00000 460.000 3,220.00
0020 208-00035 *Aggregate Bag 3,120.000 554.000
LF 887.000 7,539.50
8.50000 1,441.000 12,248.50
0025 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 1.000 0.000
EACH 0.000 0.00
3,121.00000 0.000 0.00
0030 208-00070 *Vehicle Tracking Pad 0.000 0.000
EACH 0.000 0.00
3,325.00000 0.000 0.00
0035 208-00103 Removal and Disposal of Sediment (Labor) 10.000 0.000
HOUR 0.000 0.00
34.00000 0.000 0.00
0040 208-00105 Removal and Disposal of Sediment (Equipment) 10.000 0.000
HOUR 0.000 0.00
40.00000 0.000 0.00
0045 208-00106 Sweeping (Sediment Removal) 10.000 0.000
HOUR 0.000 0.00
315.00000 0.000 0.00
0050 208-00107 Removal of Trash 10.000 0.000
HOUR 0.000 0.00
64.00000 0.000 0.00
0055 208-00207 *Erosion Control Management 15.000 3.000
DAY 7.000 3,661.00

523.00000 10.000 5,230.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0060 210-01130

0065 212-00006

0070 212-00032

0075 213-00003

0080 213-00061

0085 217-00000

0090 240-00000

0095 240-00010

0100 250-00110

0105 607-11525

0110 613-10000

C22553R
22553R-BID
NHPPOO6A-068

ITEM
DESCRIPTION

ROADWAY

*Reset Guardrail Type 3

*Seeding (Native)

*Soil Conditioning

*Mulching (Weed Free)

*Mulch Tackifier

*Herbicide Treatment

*Wildlife Biologist

*Removal of Nests

Health and Safety Officer

Fence (Plastic)

Wiring

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0002

CURRENT PREV QTY/

QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE

150.000 0.000
LF 0.000
75.00000 0.000
0.800 0.000
ACRE 0.000
2,543.00000 0.000
0.800 0.000
ACRE 0.000
5,640.00000 0.000
0.800 0.000
ACRE 0.000
1,651.00000 0.000
170.000 0.000
LB 0.000
1.25000 0.000
4,200.000 0.000
SY 0.000
0.40000 0.000
80.000 21.500
HOUR 0.000
90.00000 21.500
80.000 0.000
HOUR 0.000
83.00000 0.000
0.000 0.000
HOUR 0.000
81.00000 0.000
100.000 50.000
LF 0.000
5.00000 50.000
1.000 0.000
LS 0.000
592,207.00000 0.000

Page 3
ESTIMATE RUN 06/03/2021

16:27:30
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
1,935.00
0.00
0.00
0.00
0.00
0.00
250.00
0.00
0.00



CONTID: C22553R COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 22553R-BID ESTIMATE RUN 06/03/2021

PROJECT: NHPPO06A-068 ESTIMATE NO: 0002 16:27:30
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 613-13100 *Luminare Mounting Support System 1.000 0.000
LS 0.000 0.00
1,846,015.00000 0.000 0.00
0115 MATERIAL ALLOWANCE Fabrication Sets of 0.375" T ype 316 0.000
SS Brackets
EACH 1.000 97.44
97.44000 1.000 97.44
0115 MATERIAL ALLOWANCE Fabrication Sets of 0.375" T ype 316 0.000
SS Brackets
EACH 201.000 19,585.44
97.44000 201.000 19,585.44
0115 MATERIAL ALLOWANCE Undercut Anchor HDA-PR M12 X 125/30 0.000
EACH 25.000 21,552.00
862.08000 25.000 21,552.00
0115 MATERIAL ALLOWANCE 1-5/8" X 11-5/8" SS316 SLOTE D BTB 0.000
10" Sticks
EACH 8,100.000 157,950.00
19.50000 8,100.000 157,950.00
0115 MATERIAL ALLOWANCE SS 4-HOLE SPLICE PLATE DOMESTIC 0.000
EACH 1,010.000 19,089.00
18.90000 1,010.000 19,089.00
0115 MATERIAL ALLOWANCE SS 4-HOLE SPLICE PLATE 0.000
EACH 16.000 302.40
18.90000 16.000 302.40
0115 MATERIAL ALLOWANCE 1-5/8" X 11-5/8" SS316 SLOTE D BTB 0.000
10' Sticks
EACH 1,100.000 36,053.34
32.77576 1,100.000 36,053.34
0115 MATERIAL ALLOWANCE SS 4-HOLE SPLICE PLATE 0.000
EACH 74.000 1,398.60
18.90000 74.000 1,398.60
0115 MATERIAL ALLOWANCE PIPE CLAMP 2 INCH CONDUIT 0.000
EACH 1,200.006 805.84
0.67153 1,200.006 805.84
0115 MATERIAL ALLOWANCE INSULATING BUSHING 2 INCH PL ASTIC 0.000
EACH 450.007 131.78

0.29284 450.007 131.78



CONTID: C22553R COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 22553R-BID ESTIMATE RUN
PROJECT: NHPPOO06A-068 ESTIMATE NO: 0002
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 MATERIAL ALLOWANCE PIPE CLAMP 2 INCH CONDUIT 0.000
EACH 649.993 436.49
0.67153 649.993 436.49

0115 MATERIAL ALLOWANCE 2 INCH POLY L/T SEAL WSHR 0.000
EACH 450.001 259.43
0.57651 450.001 259.43

0115 MATERIAL ALLOWANCE 2 INCH STEEL LOCKNUT 0.000
EACH 900.011 427.01
0.47445 900.011 427.01

0115 MATERIAL ALLOWANCE 2" SS316 RIGID STUT STRAPS D OMESTIC 0.000
EACH 1,200.000 5,700.00
4.75000 1,200.000 5,700.00

0115 MATERIAL ALLOWANCE 3/8" SPRING NUT 316SS 0.000
EACH 1,000.000 2,230.00
2.23000 1,000.000 2,230.00

0115 MATERIAL ALLOWANCE 3/8" SPRING NUT 316SS 0.000
EACH 6,000.000 13,380.00
2.23000 6,000.000 13,380.00

0115 MATERIAL ALLOWANCE 1/2" SQ WASHER 316SS 0.000
EACH 500.000 1,175.00
2.35000 500.000 1,175.00

0115 MATERIAL ALLOWANCE 3/8" SQ WASHER 316SS 0.000
EACH 300.000 705.00
2.35000 300.000 705.00

0115 MATERIAL ALLOWANCE 3/4" SQ WASHER 316SS 0.000
EACH 1,400.000 4,396.00
3.14000 1,400.000 4,396.00

0115 MATERIAL ALLOWANCE 3/8" SPRING NUT 316 S/S 0.000
EACH 242.999 439.71
1.80951 242.999 439.71

0115 MATERIAL ALLOWANCE 3/8-16 X 21/2" HEX HEAD CAP SCREW 3 0.000
EACH 50.000 27.60
0.55200 50.000 27.60



CONTID: C22553R COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 22553R-BID ESTIMATE RUN
PROJECT: NHPPOO06A-068 ESTIMATE NO: 0002
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 MATERIAL ALLOWANCE 3/8-16 X 23/4" HEX HEAD CAP SCREW 3 0.000
EACH 400.000 248.00
0.62000 400.000 248.00

0115 MATERIAL ALLOWANCE 1/2-13 FINISHED HEX NUTS 316 ~ SS-USA 0.000
EACH 1,250.000 1,750.00
1.40000 1,250.000 1,750.00

0115 MATERIAL ALLOWANCE 3/4 X 1-1/8 O.D. NYLON FLAT WASHER 0.000
EACH 1,350.000 666.90
0.49400 1,350.000 666.90

0115 MATERIAL ALLOWANCE 3/8 X 1-1/4 O.D. FENDER WASH  ER 0.000
316SS
EACH 12,500.000 1,362.50
0.10900 12,500.000 1,362.50

0115 MATERIAL ALLOWANCE 3/8" LOCKWASHERS 316SS-USA MADE 0.000
EACH 9,500.000 2,565.00
0.27000 9,500.000 2,565.00

0115 MATERIAL ALLOWANCE 1/8" AIRCRAFT CABLE-GALV. 0.000
EACH 1,500.000 394.50
0.26300 1,500.000 394.50

0115 MATERIAL ALLOWANCE 1/8" HOURGLASS SLEEVES 0.000
EACH 1,500.000 195.00
0.13000 1,500.000 195.00

0115 MATERIAL ALLOWANCE 16 IN BLACK 120# CALBE TIE 5 0/PK 0.000
EACH 500.000 152.50
0.30500 500.000 152.50

0115 MATERIAL ALLOWANCE 1/2-13 X 12FT ALLTHREAD 316 SS-USA 0.000
EACH 67.000 5,092.00
76.00000 67.000 5,092.00

0115 MATERIAL ALLOWANCE 1/8" AIRCRAFT CABLE-GALV. 0.000
EACH 500.000 131.50
0.26300 500.000 131.50

0115 MATERIAL ALLOWANCE 1/8" HOURGLASS SLEEVES 0.000
EACH 1,500.000 195.00
0.13000 1,500.000 195.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0115

0115

0115

0115

0115

0115

0115

0115

0115

0115

0115

C22553R

22553R-BID

NHPPOO6A-068

ITEM
DESCRIPTION

ROADWAY

MATERIAL ALLOWANCE 3/8-16 X 3 HEX C/S 316 SS-US

MATERIAL ALLOWANCE 10-32 X PHIL PAN M/S 304 SS-
MADE

MATERIAL ALLOWANCE 10-32 FINISHED HEX NUTS 304
MADE

ESTIMATE NO: 0002

MATERIAL ALLOWANCE #10 FLAT WASHERS SS-USA MADE

MATERIAL ALLOWANCE 1-1/4 ROUND BRASS KEY TAGS

MATERIAL ALLOWANCE 1/4-20 X 1-1/2 HEX C/S 316 S
MADE

MATERIAL ALLOWANCE 3/8-16 2-1/2 HEX C/S 316 SS-
MADE

MATERIAL ALLOWANCE 3/8-16 X 3 HEX C/SS 316 SS-U

MATERIAL ALLOWANCE 3/8-16 X 1-1/4 HEX C/S 316 S
MADE

MATERIAL ALLOWANCE 3/8-16 FINISHED HEX NUTS 316
MADE

MATERIAL ALLOWANCE 1/2-13 X 1-1/2 HEX C/S 316 S
MADE

CURRENT
QUANTITY/
UNITS
UNIT PRICE
A MADE
EACH
2.89000
USA
EACH
0.18400
SS-USA
EACH
0.19900
EACH
0.03500
EACH
0.66000
S-USA
EACH
0.73000
USA
EACH
2.37000
SA MADE
EACH
2.89000
S-USA
EACH
1.22000
SS-USA
EACH
0.59500
S-USA
EACH

3.24000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
899.000
899.000

0.000
1,500.000
1,500.000

0.000
1,500.000
1,500.000

0.000
3,000.000
3,000.000

0.000
2,500.000
2,500.000

0.000
2,000.000
2,000.000

0.000
800.000
800.000

0.000
2,000.000
2,000.000

0.000
5,900.000
5,900.000

0.000
2,700.000
2,700.000

0.000
500.000
500.000

Page 7

ESTIMATE RUN

AMOUNT
THIS
PERIOD

2,598.11

276.00

298.50

105.00

1,650.00

1,460.00

1,896.00

5,780.00

7,198.00

1,606.50

1,620.00

CUMULATIVE
AMOUNT

2,598.11

276.00

298.50

105.00

1,650.00

1,460.00

1,896.00

5,780.00

7,198.00

1,606.50

1,620.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0115

0115

0115

0115

0115

0115

0115

0115

0115

0115

0115

C22553R

22553R-BID

NHPPOO6A-068

ESTIMATE NO: 0002

CURRENT
ITEM QUANTITY/
DESCRIPTION UNITS
UNIT PRICE
ROADWAY
MATERIAL ALLOWANCE 1/2 LOCKWASHERS 316 SS-USA MADE
EACH
0.48000
MATERIAL ALLOWANCE 1/2 LOCKWASHERS 316 SS-USA MADE
EACH
0.54500
MATERIAL ALLOWANCE 1/4-20 FINISHED HEX NUTS 316 ~ SS-USA
MADE
EACH
0.37800
MATERIAL ALLOWANCE 1/4 LOCKWASHERS 316 SS-USA MADE
EACH
0.16800
MATERIAL ALLOWANCE 1/4 FLAT WASHERS 316 SS-USA MADE
EACH
0.19800
MATERIAL ALLOWANCE 1/4 SS BONDED SEALING WASHER
EACH
0.03900
MATERIAL ALLOWANCE 3/8-16 X 21/2" HEX HEAD CAP SCREW 3
EACH
0.55197
MATERIAL ALLOWANCE 3/8-16 X 11/4" HEX HEAD CAP SCREW 3
EACH
0.31240
MATERIAL ALLOWANCE 3/8-16 FINISHED HEX NUT 316 SIS
EACH
0.09760
MATERIAL ALLOWANCE 3/8" X 11/4" FENDER WASHER 3 16 S/S
EACH
0.41600
MATERIAL ALLOWANCE 3/8" MEDIUM SPLIT LOCK WASHE R 316
SIS
EACH

0.07320

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
1,500.000
1,500.000

0.000
1,000.000
1,000.000

0.000
4,000.000
4,000.000

0.000
2,000.000
2,000.000

0.000
4,000.000
4,000.000

0.000
2,000.000
2,000.000

0.000
147.001
147.001

0.000
300.000
300.000

0.000
300.000
300.000

0.000
500.000
500.000

0.000
500.000
500.000

Page 8
ESTIMATE RUN

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT

720.00
720.00

545.00
545.00

1,512.00
1,512.00

336.00
336.00

792.00
792.00

78.00
78.00

81.14
81.14

93.72
93.72

29.28
29.28

208.00
208.00

36.60
36.60



CONTID:
PCN:
PROJECT:

CAT NO0200

0115

0115

0115

0115

0120 613-50325

0125 614-87350

0130 625-00000

0135 626-00000

0140 626-01113

0145 627-00008

0150 627-00013

C22553R
22553R-BID
NHPPOO6A-068

ITEM
DESCRIPTION

ROADWAY

MATERIAL ALLOWANCE 3/8" SPRING NUT 316 S/S

MATERIAL ALLOWANCE 2" RIGID I.P. PIPE STRUT CLA

SIS

MATERIAL ALLOWANCE 2" RIGID I.P. PIPE STRUT CLA

MATERIAL ALLOWANCE 1-5/8"X1-5/8" SS316 SLOTTED

Sticks

Tunnel Lighting Control System

*Test Fiber Optic Cable

*Construction Surveying

*Mobilization

*Public Information Management (Tier I1I)

*Modified Epoxy Pavement Marking

*Pavement Marking Paint (High Build)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0002

CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE
0.000
EACH 257.001
1.80949 257.001
MP 316 0.000
EACH 20.000
9.82800 20.000
MP E.G. 0.000
EACH 20.000
1.80600 20.000
10" 0.000
EACH 3,000.000
14.85152 3,000.000
1.000 0.000
LS 0.000
503,900.00000 0.000
1.000 0.000
LS 0.000
8,171.00000 0.000
1.000 0.500
LS 0.000
18,857.00000 0.500
1.000 0.000
LS 0.000
215,000.00000 0.000
251.000 73.000
DAY 33.000
106.00000 106.000
22.000 0.000
GAL 0.000
282.00000 0.000
24.000 0.000
GAL 0.000
160.00000 0.000

Page 9
ESTIMATE RUN

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
465.04
465.04
196.56
196.56
36.12
36.12
44,554.56
44,554.56
0.00
0.00
0.00
0.00
0.00
9,428.50
0.00
0.00
3,498.00
11,236.00
0.00
0.00
0.00
0.00



CONTID: C22553R COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 22553R-BID ESTIMATE RUN 06/03/2021

PROJECT: NHPPO06A-068 ESTIMATE NO: 0002 16:27:30
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0155 630-00000 *Flagging 1,120.000 50.000
HOUR 235.000 8,930.00
38.00000 285.000 10,830.00
0160 630-00007 *Traffic Control Inspection 140.000 5.000
DAY 14.000 3,514.00
251.00000 19.000 4,769.00
0165 630-00012 *Traffic Control Management 130.000 6.000
DAY 19.000 21,375.00
1,125.00000 25.000 28,125.00
0170 630-80335 *Barricade (Type 3 M-A) (Temporary) 13.000 3.000
EACH 0.000 0.00
251.00000 3.000 753.00
0175 630-80341 *Construction Traffic Sign (Panel Size A) 17.000 8.500
EACH -4.000 -280.00
70.00000 4.500 315.00
0180 630-80342 *Construction Traffic Sign (Panel Size B) 26.000 11.000
EACH 0.000 0.00
257.00000 11.000 2,827.00
0185 630-80343 *Construction Traffic Sign (Panel Size C) 45.000 0.000
EACH 0.000 0.00
257.00000 0.000 0.00
0190 630-80344 *Construction Traffic Sign (Special) 355.000 84.000
SF 30.000 750.00
25.00000 114.000 2,850.00
0195 630-80355 *Portable Message Sign Panel 9.000 4.000
EACH 0.000 0.00
16,971.00000 4.000 67,884.00
0200 630-80357 *Advance Warning Flashing or Sequencing Arrow P anel (B 0.000 0.000
Type
yPe) EACH 0.000 0.00
4,400.00000 0.000 0.00
0205 630-80360 *Drum Channelizing Device 125.000 29.000
EACH 0.000 0.00

70.00000 29.000 2,030.00



CONTID: C22553R COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 22553R-BID ESTIMATE RUN 06/03/2021

PROJECT: NHPPO06A-068 ESTIMATE NO: 0002 16:27:30
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0210 630-80364 *Drum Channelizing Device (With Light) (Steady Burn) 53.000 26.500
EACH 0.000 0.00
82.00000 26.500 2,173.00
0215 630-80380 *Traffic Cone 100.000 18.500
EACH 10.500 178.50
17.00000 29.000 493.00
0220 630-85020 *Mobile Attenuator 2.000 1.000
EACH 0.000 0.00
81,716.00000 1.000 81,716.00
0225 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0230 700-70023 F/A On-The-Job Trainee 12,800.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0235 700-70082 F/A Furnish & Install Electrical Service 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0240 700-70111 Project First Program 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0245 700-70380 F/A Erosion Control 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0250 700-70589 F/A Environmental Health & Safety Management 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT$ 3,998,317.70 $ 424,193.11 $ 621,380.11
CAT NOO0300 TUNNEL 1

0255 203-00000 Unclassified Excavation 0.000 0.000
cY 0.000 0.00

65.00000 0.000 0.00
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PCN: 22553R-BID ESTIMATE RUN 06/03/2021

PROJECT: NHPPO06A-068 ESTIMATE NO: 0002 16:27:30
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 TUNNEL 1

0260 203-01597 *Potholing 20.000 0.000
HOUR 0.000 0.00
250.00000 0.000 0.00
0265 206-00065 Structure Backfill (Flow-Fill) 33.000 0.000
cY 0.000 0.00
405.00000 0.000 0.00
0270 304-06000 *Aggregate Base Course (Class 6) 1.000 0.000
TON 0.000 0.00
105.00000 0.000 0.00
0275 403-00721 *Hot Mix Asphalt (Patching) (Asphalt) 74.000 0.000
SY 0.000 0.00
425.00000 0.000 0.00
0280 515-00400 *Concrete Sealer 15.000 0.000
Sy 0.000 0.00
45.00000 0.000 0.00
0285 601-01000 Concrete Class B 3.000 0.000
cY 0.000 0.00
325.00000 0.000 0.00
0290 613-00150 1-1/2 Inch Electrical Conduit 40.000 0.000
LF 0.000 0.00
11.25000 0.000 0.00
0295 613-00200 2 Inch Electrical Conduit 4,241.000 0.000
LF 0.000 0.00
14.00000 0.000 0.00
0300 613-00210 2 Inch Electrical Conduit (Special) 1,270.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
0305 613-00400 4 Inch Electrical Conduit 10.000 0.000
LF 0.000 0.00
17.75000 0.000 0.00
0310 613-01150 *1-1/2 Inch Electrical Conduit (Plastic) 3,363.000 0.000
LF 0.000 0.00

20.00000 0.000 0.00
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PCN: 22553R-BID ESTIMATE RUN 06/03/2021

PROJECT: NHPPO06A-068 ESTIMATE NO: 0002 16:27:30
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 TUNNEL 1

0315 613-01200 2 Inch Electrical Conduit (Plastic) 152.000 0.000
LF 0.000 0.00
20.50000 0.000 0.00
0320 613-01400 4 Inch Electrical Conduit (Plastic) 37.000 0.000
LF 0.000 0.00
19.50000 0.000 0.00
0325 613-04120 1 Inch Electrical Conduit (Liquidtight Flexible Metal) 795.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0330 613-07016 Pull Box (16"x16"x6") 30.000 0.000
EACH 0.000 0.00
732.00000 0.000 0.00
0335 613-07023 Pull Box (24"x36"x24") 7.000 0.000
EACH 0.000 0.00
1,310.00000 0.000 0.00
0340 613-07024  Pull Box (24"x24"x8") 60.000 0.000
EACH 0.000 0.00
1,020.00000 0.000 0.00
0345 613-07035 Pull Box (32"x24"x12") 4.000 0.000
EACH 0.000 0.00
1,305.00000 0.000 0.00
0350 613-07060 Pull Box (18"x30"x18") Deep 1.000 0.000
EACH 0.000 0.00
630.00000 0.000 0.00
0355 613-13000 Luminaire (LED) (Special) 4.000 0.000
EACH 0.000 0.00
2,032.00000 0.000 0.00
0360 613-13010 Luminaire(LED)(10,000 Lumens) 30.000 0.000
EACH 0.000 0.00
1,615.00000 0.000 0.00
0365 613-13040 Luminaire (LED)(40,000 lumens) 52.000 0.000
EACH 0.000 0.00

2,270.00000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0300

0370 613-50351

0375 613-80130

0380 613-81690

0385 613-81800

0390 614-00012

0395 614-01582

0400 614-10245

0405 614-72830

0410 614-72867

0415 614-72894

0420 614-80000

C22553R
22553R-BID
NHPPOO6A-068

ITEM
DESCRIPTION

TUNNEL 1

Power Transformer (10KVA,480V-120/240V 1Ph)

Service Meter Cabinet

Safety Switch

Branch Circuit Panel (Special)

Sign Panel (Class Il)

Steel Sign Support (2-1/2 Inch Round)(Post and

Slipbase)

Lane Use Control Signal LED (Single Faced)

Communications Cabinet

Fire Extinguisher

Emergency Telephone

Flashing Beacon

ESTIMATE NO: 0002

CURRENT
QUANTITY/
UNITS
UNIT PRICE

0.000
EACH
3,511.00000

1.000
EACH
4,863.00000

1.000
EACH
832.00000

4.000
EACH
14,027.00000

24.000
SF
39.00000
56.000
LF
40.00000
4.000
EACH
10,405.00000
1.000
EACH
37,546.00000
8.000
EACH
470.00000
3.000
EACH
2,040.00000
2.000
EACH

5,963.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

Page 14

ESTIMATE RUN 06/03/2021

AMOUNT
THIS
PERIOD

0.00

16:27:30

CUMULATIVE
AMOUNT

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00



CONTID: C22553R COLORADO DEPARTMENT OF TRANSPORTATION Page 15

PCN: 22553R-BID ESTIMATE RUN 06/03/2021

PROJECT: NHPPO06A-068 ESTIMATE NO: 0002 16:27:30
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 TUNNEL 1

0425 614-86800 Uninterrupted Power Supply 1.000 0.000
EACH 0.000 0.00
138,056.00000 0.000 0.00
0430 614-87011 *Fiber Optic Cable (Single Mode) (24 Fiber) 2,099.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0435 614-87020 *Optical Transceiver 1.000 0.000
EACH 0.000 0.00
9,385.00000 0.000 0.00
0440 614-87024 *Fiber Optic Termination Panel (24 Fiber) 1.000 0.000
EACH 0.000 0.00
1,381.00000 0.000 0.00
0445 614-87319 PLC Control Unit 1.000 0.000
EACH 0.000 0.00
48,986.00000 0.000 0.00
0450 614-87320 Closed Circuit Television 4.000 0.000
EACH 0.000 0.00
9,750.00000 0.000 0.00
0455 614-87692 *Ethernet Switch Type Il 1.000 0.000
EACH 0.000 0.00
8,037.00000 0.000 0.00
CAT 0300 CURRENT AMT$ 948,208.00 $ 0.00 $ 0.00

CAT NOO0301 TUNNEL 2

0460 203-00000 Unclassified Excavation 50.000 0.000
cY 0.000 0.00
65.00000 0.000 0.00
0465 203-01597 Potholing 20.000 0.000
HOUR 0.000 0.00
250.00000 0.000 0.00
0470 206-00065 Structure Backfill (Flow-Fill) 30.000 0.000
cY 0.000 0.00

405.00000 0.000 0.00



CONTID: C22553R COLORADO DEPARTMENT OF TRANSPORTATION Page 16

PCN: 22553R-BID ESTIMATE RUN 06/03/2021

PROJECT: NHPPO06A-068 ESTIMATE NO: 0002 16:27:30
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0301 TUNNEL 2

0475 304-06000 *Aggregate Base Course (Class 6) 3.000 0.000
TON 0.000 0.00
105.00000 0.000 0.00
0480 403-00721 *Hot Mix Asphalt (Patching) (Asphalt) 53.000 0.000
SY 0.000 0.00
425.00000 0.000 0.00
0485 515-00400 *Concrete Sealer 15.000 0.000
SY 0.000 0.00
45.00000 0.000 0.00
0490 601-01000 Concrete Class B 3.000 0.000
cY 0.000 0.00
325.00000 0.000 0.00
0495 613-00200 2 Inch Electrical Conduit 5,470.000 0.000
LF 0.000 0.00
14.00000 0.000 0.00
0500 613-00210 2 Inch Electrical Conduit (Special) 2,078.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
0505 613-00400 4 Inch Electrical Conduit 10.000 0.000
LF 0.000 0.00
17.75000 0.000 0.00
0510 613-01150 *1-1/2 Inch Electrical Conduit (Plastic) 2,735.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0515 613-01200 2 Inch Electrical Conduit (Plastic) 728.000 0.000
LF 0.000 0.00
20.50000 0.000 0.00
0520 613-01400 4 Inch Electrical Conduit (Plastic) 577.000 0.000
LF 0.000 0.00
19.50000 0.000 0.00
0525 613-04120 1 Inch Electrical Conduit (Liquidtight Flexible Metal) 1,390.000 0.000
LF 0.000 0.00

10.00000 0.000 0.00



CONTID: C22553R COLORADO DEPARTMENT OF TRANSPORTATION Page 17

PCN: 22553R-BID ESTIMATE RUN 06/03/2021

PROJECT: NHPPO06A-068 ESTIMATE NO: 0002 16:27:30
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0301 TUNNEL 2

0530 613-07016 Pull Box (16"x16"x6") 38.000 0.000
EACH 0.000 0.00
732.00000 0.000 0.00
0535 613-07023 Pull Box (24"x36"x24") 6.000 0.000
EACH 0.000 0.00
1,310.00000 0.000 0.00
0540 613-07024 Pull Box (24"x24"x8") 77.000 0.000
EACH 0.000 0.00
1,020.00000 0.000 0.00
0545 613-07035 Pull Box (32"x24"x12") 4.000 0.000
EACH 0.000 0.00
1,305.00000 0.000 0.00
0550 613-07060 Pull Box (18"x30"x18") Deep 3.000 0.000
EACH 0.000 0.00
630.00000 0.000 0.00
0555 613-13000 Luminaire (LED) (Special) 4.000 0.000
EACH 0.000 0.00
2,032.00000 0.000 0.00
0560 613-13010 Luminaire(LED)(10,000 Lumens) 36.000 0.000
EACH 0.000 0.00
1,615.00000 0.000 0.00
0565 613-13040 Luminaire (LED)(40,000 lumens) 98.000 0.000
EACH 0.000 0.00
2,270.00000 0.000 0.00
0570 613-50351 Power Transformer (10KVA,480V-120/240V 1Ph) 0.000 0.000
EACH 0.000 0.00
3,511.00000 0.000 0.00
0575 613-80130 Service Meter Cabinet 1.000 0.000
EACH 0.000 0.00
4,863.00000 0.000 0.00
0580 613-81690 Safety Switch 1.000 0.000
EACH 0.000 0.00

832.00000 0.000 0.00



CONTID: C22553R COLORADO DEPARTMENT OF TRANSPORTATION Page 18

PCN: 22553R-BID ESTIMATE RUN 06/03/2021

PROJECT: NHPPO06A-068 ESTIMATE NO: 0002 16:27:30
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0301 TUNNEL 2

0585 613-81800 Branch Circuit Panel (Special) 4.000 0.000
EACH 0.000 0.00
14,027.00000 0.000 0.00
0590 614-00012 Sign Panel (Class II) 24.000 0.000
SF 0.000 0.00
39.00000 0.000 0.00
0595 614-01582 Steel Sign Support (2-1/2 Inch Round)(Post and 56.000 0.000
Slipbase)
LF 0.000 0.00
40.00000 0.000 0.00
0600 614-10245 Lane Use Control Signal LED (Single Faced) 4.000 0.000
EACH 0.000 0.00
10,405.00000 0.000 0.00
0605 614-72830 Communications Cabinet 1.000 0.000
EACH 0.000 0.00
37,546.00000 0.000 0.00
0610 614-72867 Fire Extinguisher 10.000 0.000
EACH 0.000 0.00
470.00000 0.000 0.00
0615 614-72894 Emergency Telephone 3.000 0.000
EACH 0.000 0.00
2,040.00000 0.000 0.00
0620 614-80000 Flashing Beacon 2.000 0.000
EACH 0.000 0.00
5,963.00000 0.000 0.00
0625 614-86800 Uninterrupted Power Supply 1.000 0.000
EACH 0.000 0.00
138,056.00000 0.000 0.00
0630 614-87011 *Fiber Optic Cable (Single Mode) (24 Fiber) 2,187.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0635 614-87020 *Optical Transceiver 1.000 0.000
EACH 0.000 0.00

9,385.00000 0.000 0.00
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PCN: 22553R-BID ESTIMATE RUN 06/03/2021

PROJECT: NHPPO06A-068 ESTIMATE NO: 0002 16:27:30
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0301 TUNNEL 2

0640 614-87024 *Fiber Optic Termination Panel (24 Fiber) 1.000 0.000
EACH 0.000 0.00
1,381.00000 0.000 0.00
0645 614-87319 PLC Control Unit 1.000 0.000
EACH 0.000 0.00
48,986.00000 0.000 0.00
0650 614-87320 Closed Circuit Television 5.000 0.000
EACH 0.000 0.00
9,750.00000 0.000 0.00
0655 614-87692 *Ethernet Switch Type Il 1.000 0.000
EACH 0.000 0.00
8,037.00000 0.000 0.00
0660 619-30320 4 Inch Galvanized Pipe 215.000 0.000
LF 0.000 0.00
60.00000 0.000 0.00
CAT0301 CURRENT AMT$ 1,175,698.00 $ 0.00 $ 0.00

CAT NOO0302 TUNNEL 3

0665 203-00000 Unclassified Excavation 50.000 0.000
cY 0.000 0.00
65.00000 0.000 0.00
0670 203-01597 Potholing 20.000 0.000
HOUR 0.000 0.00
250.00000 0.000 0.00
0675 206-00065 Structure Backfill (Flow-Fill) 35.000 0.000
cY 0.000 0.00
405.00000 0.000 0.00
0680 304-06000 *Aggregate Base Course (Class 6) 4.000 0.000
TON 0.000 0.00
105.00000 0.000 0.00
0685 403-00721 *Hot Mix Asphalt (Patching) (Asphalt) 59.000 0.000
SY 0.000 0.00

425.00000 0.000 0.00



CONTID: C22553R COLORADO DEPARTMENT OF TRANSPORTATION Page 20

PCN: 22553R-BID ESTIMATE RUN 06/03/2021

PROJECT: NHPPO06A-068 ESTIMATE NO: 0002 16:27:30
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0302 TUNNEL 3

0690 515-00400 *Concrete Sealer 15.000 0.000
SY 0.000 0.00
45.00000 0.000 0.00
0695 601-01000 Concrete Class B 3.000 0.000
cY 0.000 0.00
325.00000 0.000 0.00
0700 613-00150 1-1/2 Inch Electrical Conduit 40.000 0.000
LF 0.000 0.00
11.25000 0.000 0.00
0705 613-00200 2 Inch Electrical Conduit 3,803.000 0.000
LF 0.000 0.00
14.00000 0.000 0.00
0705 MATERIAL ALLOWANCE 2 Inch Electrical Conduit 0.000
LF 2,000.000 14,700.00
7.35000 2,000.000 14,700.00
0705 MATERIAL ALLOWANCE 2 Inch Electrical Conduit 0.000
LF 16,000.000 117,600.00
7.35000 16,000.000 117,600.00
0705 MATERIAL ALLOWANCE 2 Inch Coupling 0.000
EACH 460.000 10,159.56
22.08600 460.000 10,159.56
0710 613-00210 2 Inch Electrical Conduit (Special) 1,570.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
0715 613-00400 4 Inch Electrical Conduit 10.000 0.000
LF 0.000 0.00
17.75000 0.000 0.00
0720 613-01150 *1-1/2 Inch Electrical Conduit (Plastic) 3,509.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0725 613-01200 2 Inch Electrical Conduit (Plastic) 332.000 0.000
LF 0.000 0.00

20.50000 0.000 0.00
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PCN: 22553R-BID ESTIMATE RUN 06/03/2021

PROJECT: NHPPO06A-068 ESTIMATE NO: 0002 16:27:30
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0302 TUNNEL 3

0730 613-01400 4 Inch Electrical Conduit (Plastic) 37.000 0.000
LF 0.000 0.00
19.50000 0.000 0.00

0735 613-04120 1 Inch Electrical Conduit (Liquidtight Flexible Metal) 1,280.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00

0740 613-07016 Pull Box (16"x16"x6") 28.000 0.000
EACH 0.000 0.00

732.00000 0.000 0.00

0740 MATERIAL ALLOWANCE Pull Box (16"x16"x6") 0.000
EACH 7.000 3,332.33
476.04700 7.000 3,332.33

0740 MATERIAL ALLOWANCE Pull Box (16"x16"x6") 0.000
EACH 48.000 22,850.24
476.04700 48.000 22,850.26

0740 MATERIAL ALLOWANCE Pull Box (16"x16"x6") 0.000
EACH 20.000 9,520.94
476.04700 20.000 9,520.94

0740 MATERIAL ALLOWANCE Pull Box (16"x16"x6") 0.000
EACH 48.000 22,850.24
476.04700 48.000 22,850.26

0740 MATERIAL ALLOWANCE Pull Box (16"x16"x6") 0.000
EACH 40.000 19,041.87
476.04700 40.000 19,041.88

0740 MATERIAL ALLOWANCE Pull Box (16"x16"x6") 0.000
EACH 18.000 8,568.84
476.04700 18.000 8,568.85

0740 MATERIAL ALLOWANCE Pull Box (16"x16"x6") 0.000
EACH 18.000 8,568.84
476.04700 18.000 8,568.85

0745 613-07023 Pull Box (24"x36"x24") 7.000 0.000
EACH 0.000 0.00

1,310.00000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0302

0750 613-07024

0750

0755

613-07035

0760

613-07060

0765

613-13000

0770

613-13010

0770

0775

613-13040

0775

0780

613-13050

0785 613-50351

C22553R
22553R-BID
NHPPOO6A-068

ITEM
DESCRIPTION

TUNNEL 3

Pull Box (24"x24"x8")

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0002

CURRENT
QUANTITY/
UNITS
UNIT PRICE

57.000
EACH
1,020.00000

MATERIAL ALLOWANCE Pull Box (24"x24"x8")

Pull Box (32"x24"x12")

Pull Box (18"x30"x18") Deep

Luminaire (LED) (Special)

Luminaire(LED)(10,000 Lumens)

EACH
701.12500

4.000
EACH
1,305.00000

1.000
EACH
630.00000

6.000
EACH
2,032.00000

28.000
EACH
1,615.00000

MATERIAL ALLOWANCE Lumin(LED)(10,000 Lumens)

Luminaire (LED)(40,000 lumens)

EACH
1,241.00000

22.000
EACH
2,270.00000

MATERIAL ALLOWANCE Lumin(LED)(40,000 lumens)

Luminaire (LED) (50,000 Lumens)

Power Transformer (10KVA,480V-120/240V 1Ph)

EACH
1,812.00000

66.000
EACH
2,515.00000

0.000
EACH
3,511.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
16.000
16.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
42.000
42.000

0.000
0.000
0.000

0.000
114.000
114.000

0.000
0.000
0.000

0.000
0.000
0.000

Page 22
ESTIMATE RUN 06/03/2021

16:27:30
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
11,218.00
11,218.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
52,122.00
52,122.00
0.00
0.00
206,568.00
206,568.00
0.00
0.00
0.00
0.00
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PCN: 22553R-BID ESTIMATE RUN 06/03/2021

PROJECT: NHPPO06A-068 ESTIMATE NO: 0002 16:27:30
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0302 TUNNEL 3

0790 613-80130 Service Meter Cabinet 1.000 0.000
EACH 0.000 0.00
4,863.00000 0.000 0.00
0795 613-81690 Safety Switch 1.000 0.000
EACH 0.000 0.00
832.00000 0.000 0.00
0800 613-81800 Branch Circuit Panel (Special) 4.000 0.000
EACH 0.000 0.00
14,027.00000 0.000 0.00
0805 614-00012 Sign Panel (Class II) 24.000 0.000
SF 0.000 0.00
39.00000 0.000 0.00
0810 614-01582 Steel Sign Support (2-1/2 Inch Round)(Post and 56.000 0.000
Slipbase)
LF 0.000 0.00
40.00000 0.000 0.00
0815 614-10245 Lane Use Control Signal LED (Single Faced) 4.000 0.000
EACH 0.000 0.00
10,405.00000 0.000 0.00
0820 614-72830 Communications Cabinet 1.000 0.000
EACH 0.000 0.00
37,546.00000 0.000 0.00
0825 614-72867 Fire Extinguisher 7.000 0.000
EACH 0.000 0.00
470.00000 0.000 0.00
0830 614-72894 Emergency Telephone 3.000 0.000
EACH 0.000 0.00
2,040.00000 0.000 0.00
0835 614-80000 Flashing Beacon 2.000 0.000
EACH 0.000 0.00
5,963.00000 0.000 0.00
0840 614-86800 Uninterrupted Power Supply 1.000 0.000
EACH 0.000 0.00

138,056.00000 0.000 0.00



CONTID: C22553R COLORADO DEPARTMENT OF TRANSPORTATION Page 24

PCN: 22553R-BID ESTIMATE RUN 06/03/2021

PROJECT: NHPPO06A-068 ESTIMATE NO: 0002 16:27:30
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0302 TUNNEL 3

0845 614-87011 *Fiber Optic Cable (Single Mode) (24 Fiber) 1,782.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0850 614-87020 *Optical Transceiver 1.000 0.000
EACH 0.000 0.00
9,385.00000 0.000 0.00
0855 614-87024 *Fiber Optic Termination Panel (24 Fiber) 1.000 0.000
EACH 0.000 0.00
1,381.00000 0.000 0.00
0860 614-87319 PLC Control Unit 1.000 0.000
EACH 0.000 0.00
48,986.00000 0.000 0.00
0865 614-87320 Closed Circuit Television 4.000 0.000
EACH 0.000 0.00
9,750.00000 0.000 0.00
0870 614-87692 *Ethernet Switch Type Il 1.000 0.000
EACH 0.000 0.00
8,037.00000 0.000 0.00

CAT 0302 CURRENT AMT$ 1,058,681.00 $ 507,100.86 $ 507,100.93
CAT NOO0303 TUNNEL 5

0875 203-00000 Unclassified Excavation 50.000 0.000
cY 0.000 0.00
65.00000 0.000 0.00
0880 203-01597 Potholing 20.000 0.000
HOUR 14.250 3,562.50
250.00000 14.250 3,562.50
0885 206-00065 Structure Backfill (Flow-Fill) 39.000 0.000
cY 10.000 4,050.00
405.00000 10.000 4,050.00
0890 304-06000 *Aggregate Base Course (Class 6) 4.000 0.000
TON 0.000 0.00

105.00000 0.000 0.00



CONTID: C22553R COLORADO DEPARTMENT OF TRANSPORTATION Page 25

PCN: 22553R-BID ESTIMATE RUN 06/03/2021

PROJECT: NHPPO06A-068 ESTIMATE NO: 0002 16:27:30
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0303 TUNNEL 5

0895 403-00721 *Hot Mix Asphalt (Patching) (Asphalt) 70.000 0.000
SY 0.000 0.00
425.00000 0.000 0.00
0900 515-00400 *Concrete Sealer 15.000 0.000
SY 0.000 0.00
45.00000 0.000 0.00
0905 601-01000 Concrete Class B 3.000 0.000
cY 0.000 0.00
325.00000 0.000 0.00
0910 613-00150  1-1/2 Inch Electrical Conduit 40.000 0.000
LF 0.000 0.00
11.25000 0.000 0.00
0915 613-00200 2 Inch Electrical Conduit 2,223.000 0.000
LF 1,686.000 23,604.00
14.00000 1,686.000 23,604.00
0920 613-00210 2 Inch Electrical Conduit (Special) 980.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
0925 613-00400 4 Inch Electrical Conduit 10.000 0.000
LF 0.000 0.00
17.75000 0.000 0.00
0930 613-01150 *1-1/2 Inch Electrical Conduit (Plastic) 3,360.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0935 613-01200 2 Inch Electrical Conduit (Plastic) 730.000 0.000
LF 730.000 14,965.00
20.50000 730.000 14,965.00
0940 613-01400 4 Inch Electrical Conduit (Plastic) 327.000 0.000
LF 0.000 0.00
19.50000 0.000 0.00
0945 613-04120 1 Inch Electrical Conduit (Liquidtight Flexible Metal) 470.000 0.000
LF 0.000 0.00

10.00000 0.000 0.00
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PCN: 22553R-BID ESTIMATE RUN 06/03/2021

PROJECT: NHPPO06A-068 ESTIMATE NO: 0002 16:27:30
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0303 TUNNEL 5

0950 613-07016 Pull Box (16"x16"x6") 14.000 0.000
EACH 0.000 0.00
732.00000 0.000 0.00
0955 613-07023 Pull Box (24"x36"x24") 8.000 0.000
EACH 0.000 0.00
1,310.00000 0.000 0.00
0960 613-07024 Pull Box (24"x24"x8") 30.000 0.000
EACH 0.000 0.00
1,020.00000 0.000 0.00
0965 613-07035 Pull Box (32"x24"x12") 3.000 0.000
EACH 0.000 0.00
1,305.00000 0.000 0.00
0970 613-07060 Pull Box (18"x30"x18") Deep 3.000 0.000
EACH 0.000 0.00
630.00000 0.000 0.00
0975 613-13000 Luminaire (LED) (Special) 4.000 0.000
EACH 0.000 0.00
2,032.00000 0.000 0.00
0980 613-13010 Luminaire(LED)(10,000 Lumens) 14.000 0.000
EACH 0.000 0.00
1,615.00000 0.000 0.00
0985 613-13040 Luminaire (LED)(40,000 lumens) 32.000 0.000
EACH 0.000 0.00
2,270.00000 0.000 0.00
0990 613-50351 Power Transformer (10KVA,480V-120/240V 1Ph) 0.000 0.000
EACH 0.000 0.00
3,511.00000 0.000 0.00
0995 613-80130 Service Meter Cabinet 1.000 0.000
EACH 0.000 0.00
4,863.00000 0.000 0.00
1000 613-81690 Safety Switch 1.000 0.000
EACH 0.000 0.00

832.00000 0.000 0.00
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PCN: 22553R-BID ESTIMATE RUN 06/03/2021

PROJECT: NHPPO06A-068 ESTIMATE NO: 0002 16:27:30
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0303 TUNNEL 5

1005 613-81800 Branch Circuit Panel (Special) 4.000 0.000
EACH 0.000 0.00
14,027.00000 0.000 0.00
1010 614-00012 Sign Panel (Class II) 24.000 0.000
SF 0.000 0.00
39.00000 0.000 0.00
1015 614-01582 Steel Sign Support (2-1/2 Inch Round)(Post and 56.000 0.000
Slipbase)
LF 0.000 0.00
40.00000 0.000 0.00
1020 614-10245 Lane Use Control Signal LED (Single Faced) 4.000 0.000
EACH 0.000 0.00
10,405.00000 0.000 0.00
1025 614-72830 Communications Cabinet 1.000 0.000
EACH 0.000 0.00
37,546.00000 0.000 0.00
1030 614-72867 Fire Extinguisher 10.000 4.000
EACH 0.000 0.00
470.00000 4.000 1,880.00
1035 614-72894 Emergency Telephone 3.000 0.000
EACH 0.000 0.00
2,040.00000 0.000 0.00
1040 614-80000 Flashing Beacon 2.000 0.000
EACH 0.000 0.00
5,963.00000 0.000 0.00
1045 614-86800 Uninterrupted Power Supply 1.000 0.000
EACH 0.000 0.00
138,056.00000 0.000 0.00
1050 614-87011 *Fiber Optic Cable (Single Mode) (24 Fiber) 1,603.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
1055 614-87020 *Optical Transceiver 1.000 0.000
EACH 0.000 0.00

9,385.00000 0.000 0.00
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PCN: 22553R-BID ESTIMATE RUN 06/03/2021

PROJECT: NHPPO06A-068 ESTIMATE NO: 0002 16:27:30
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0303 TUNNEL 5

1060 614-87024 *Fiber Optic Termination Panel (24 Fiber) 1.000 0.000
EACH 0.000 0.00
1,381.00000 0.000 0.00
1065 614-87319 PLC Control Unit 1.000 0.000
EACH 0.000 0.00
48,986.00000 0.000 0.00
1070 614-87320 Closed Circuit Television 2.000 0.000
EACH 0.000 0.00
9,750.00000 0.000 0.00
1075 614-87692 *Ethernet Switch Type Il 1.000 0.000
EACH 0.000 0.00
8,037.00000 0.000 0.00
1080 619-30320 4 Inch Galvanized Pipe 169.000 0.000
LF 169.000 10,140.00
60.00000 169.000 10,140.00

CAT 0303 CURRENT AMT$ 800,758.00 $ 56,321.50 $ 58,201.50
CAT NO0304 TUNNEL 6

1085 203-00000 Unclassified Excavation 30.000 0.000
cY 0.000 0.00
65.00000 0.000 0.00
1090 203-01597 Potholing 20.000 4.500
HOUR 0.000 0.00
250.00000 4.500 1,125.00
1095 206-00065 Structure Backfill (Flow-Fill) 19.000 0.000
cY 10.000 4,050.00
405.00000 10.000 4,050.00
1100 304-06000 *Aggregate Base Course (Class 6) 2.000 0.000
TON 0.000 0.00
105.00000 0.000 0.00
1105 403-00721 *Hot Mix Asphalt (Patching) (Asphalt) 33.000 0.000
SY 0.000 0.00

425.00000 0.000 0.00
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PCN: 22553R-BID ESTIMATE RUN 06/03/2021

PROJECT: NHPPO06A-068 ESTIMATE NO: 0002 16:27:30
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0304 TUNNEL 6

1110 515-00400 *Concrete Sealer 15.000 0.000
Sy 0.000 0.00
45.00000 0.000 0.00
1115 601-01000 Concrete Class B 3.000 0.000
cY 0.000 0.00
325.00000 0.000 0.00
1120 613-00150 1-1/2 Inch Electrical Conduit 80.000 0.000
LF 0.000 0.00
11.25000 0.000 0.00
1125 613-00200 2 Inch Electrical Conduit 3,088.000 0.000
LF 1,954.000 27,356.00
14.00000 1,954.000 27,356.00
1130 613-00210 2 Inch Electrical Conduit (Special) 1,410.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
1135 613-00400 4 Inch Electrical Conduit 10.000 0.000
LF 0.000 0.00
17.75000 0.000 0.00
1140 613-01150 *1-1/2 Inch Electrical Conduit (Plastic) 1,788.000 0.000
LF 250.000 5,000.00
20.00000 250.000 5,000.00
1145 613-01200 2 Inch Electrical Conduit (Plastic) 572.000 0.000
LF 253.000 5,186.50
20.50000 253.000 5,186.50
1150 613-01400 4 Inch Electrical Conduit (Plastic) 37.000 0.000
LF 0.000 0.00
19.50000 0.000 0.00
1155 613-04120 1 Inch Electrical Conduit (Liquidtight Flexible Metal) 1,100.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
1160 613-07016 Pull Box (16"x16"x6") 24.000 0.000
EACH 0.000 0.00

732.00000 0.000 0.00
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PCN: 22553R-BID ESTIMATE RUN 06/03/2021

PROJECT: NHPPO06A-068 ESTIMATE NO: 0002 16:27:30
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0304 TUNNEL 6

1165 613-07023 Pull Box (24"x36"x24") 7.000 0.000
EACH 0.000 0.00
1,310.00000 0.000 0.00
1170 613-07024 Pull Box (24"x24"x8") 52.000 0.000
EACH 0.000 0.00
1,020.00000 0.000 0.00
1175 613-07035 Pull Box (32"x24"x12") 4.000 0.000
EACH 0.000 0.00
1,305.00000 0.000 0.00
1180 613-07060 Pull Box (18"x30"x18") Deep 1.000 0.000
EACH 0.000 0.00
630.00000 0.000 0.00
1185 613-13000 Luminaire (LED) (Special) 4.000 0.000
EACH 0.000 0.00
2,032.00000 0.000 0.00
1190 613-13010 Luminaire(LED)(10,000 Lumens) 24.000 0.000
EACH 0.000 0.00
1,615.00000 0.000 0.00
1195 613-13040 Luminaire (LED)(40,000 lumens) 78.000 0.000
EACH 0.000 0.00
2,270.00000 0.000 0.00
1200 613-50351 Power Transformer (10KVA,480V-120/240V 1Ph) 0.000 0.000
EACH 0.000 0.00
3,511.00000 0.000 0.00
1205 613-80130 Service Meter Cabinet 1.000 0.000
EACH 0.000 0.00
4,863.00000 0.000 0.00
1210 613-81690 Safety Switch 1.000 0.000
EACH 0.000 0.00
832.00000 0.000 0.00
1215 613-81800 Branch Circuit Panel (Special) 4.000 0.000
EACH 0.000 0.00

14,027.00000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0304

1220 614-00012

1225 614-01582

1230 614-10245

1235 614-72830

1240 614-72867

1245 614-72894

1250 614-80000

1255 614-86800

1260 614-87011

1265 614-87020

1270 614-87024

C22553R
22553R-BID
NHPPOO6A-068

ITEM
DESCRIPTION

TUNNEL 6

Sign Panel (Class Il)

Steel Sign Support (2-1/2 Inch Round)(Post and

Slipbase)

Lane Use Control Signal LED (Single Faced)

Communications Cabinet

Fire Extinguisher

Emergency Telephone

Flashing Beacon

Uninterrupted Power Supply

*Fiber Optic Cable (Single Mode) (24 Fiber)

*Optical Transceiver

*Fiber Optic Termination Panel (24 Fiber)

ESTIMATE NO: 0002

CURRENT
QUANTITY/
UNITS
UNIT PRICE
24.000
SF
39.00000
56.000
LF
40.00000
4.000
EACH
10,405.00000
1.000
EACH
37,546.00000
6.000
EACH
470.00000
3.000
EACH
2,040.00000
2.000
EACH
5,963.00000
1.000
EACH
138,056.00000
2,075.000
LF
5.00000
1.000
EACH
9,385.00000
1.000
EACH

1,381.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

6.000
0.000
6.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

Page 31

ESTIMATE RUN 06/03/2021

AMOUNT
THIS
PERIOD

0.00

16:27:30

CUMULATIVE
AMOUNT

0.00

0.00

0.00

0.00

2,820.00

0.00

0.00

0.00

0.00

0.00

0.00
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PCN: 22553R-BID ESTIMATE RUN 06/03/2021

PROJECT: NHPPO06A-068 ESTIMATE NO: 0002 16:27:30
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0304 TUNNEL 6

1275 614-87319 PLC Control Unit 1.000 0.000
EACH 0.000 0.00
48,986.00000 0.000 0.00
1280 614-87320 Closed Circuit Television 4.000 0.000
EACH 0.000 0.00
9,750.00000 0.000 0.00
1285 614-87692 *Ethernet Switch Type Il 1.000 0.000
EACH 0.000 0.00
8,037.00000 0.000 0.00

CAT 0304 CURRENT AMT$ 934,354.00 $ 41,592.50 $ 45,537.50
CAT NO0305 VETERANS MEMORIAL TUNNELS WEST BOUN

1290 613-50106 *Lighting Control Center (Special) 1.000 0.000
EACH 0.000 0.00
49,100.00000 0.000 0.00
CAT 0305 CURRENT AMT$ 49,100.00 $ 0.00 $ 0.00

CAT NOO0306 VETERANS MEMORIAL TUNNELS EAST BOUNI

1295 613-50106 *Lighting Control Center (Special) 1.000 0.000
EACH 0.000 0.00
49,100.00000 0.000 0.00
CAT 0306 CURRENT AMT$ 49,100.00 $ 0.00 $ 0.00

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

1300 620-00002 Field Office (Class 2) 1.000 1.000
EACH 0.000 0.00
15,137.00000 1.000 15,137.00
1305 620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
1,784.00000 1.000 1,784.00
CAT 0400 CURRENT AMT$ 16,921.00 $ 0.00 $ 16,921.00

PROJECT TOTAL CURRENT AMT$ 9,031,137.70  $ 1,029,207.97 $ 1,249,141.04



